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8. Risk and Reliability
8.1  Summary
The risk and reliability assessment of the Exploration Systems Architecture Study (ESAS) was 
an integral element of the architectural design process. Unlike traditional turnkey assessments 
used to evaluate results independently derived by designers, the risk assessment approach 
used in this study allowed designers to examine risk trades concurrent with the design 
process. This approach resulted in an architecture that met vehicle and mission requirements 
for cost and performance, while ensuring that the risks to the mission and crew were accept-
able. This integrated approach to risk-informed design gave designers a risk-centric view of 
mission architecture and vehicle design to complement their traditional performance-centric 
view. This complementary perspective allowed them to see, among other things, that the local 
risk penalties incurred with some high-performance options might produce greater reliability 
throughout the overall architecture. That is, as the mission architectures evolved, assess-
ments showed that, while certain element risks might increase, the overall mission risk could 
decrease by choosing the right combination of these dependent elements. -

Figures 8-1 and 8-2 show the general evolution of mission architectures with component 
risk defined. The order of architectures considered flow from top to bottom, roughly repre-
senting the manner in which the ESAS architectural investigation proceeded. In general, the 
risk of Loss of Mission (LOM), as well as Loss of Crew (LOC), decreased as the risk assess-
ment guided the architecture design process. As shown in Figures 8-1 and 8-2, while certain 
trades resulted in individual penalties, the proper combination of trades generally resulted 
in an overall lower risk of LOM. The single-launch mission resulted in the lowest risk of 
LOM. However, in this case, LOC penalties for the Launch Vehicle (LV) (as shown in Figure 
8-2) and performance limitations, in terms of landed mass on the lunar surface, prompted 
designers to select the Earth Orbit Rendezvous-Lunar Orbit Rendezvous (EOR–LOR) 1.5-
launch hydrogen descent, pressure-fed ascent option with the lowest LOC risk and LOM risk 
approximately equal to that of the single-launch architecture. Figures 8-1 and 8-2, and the 
specific trade studies and results summarized in them, will be discussed in more detail in later 
sections.   



Figure 8-1. Comparison 
of All Cases for LOM

Figure 8-2. Comparison 
of All Cases for LOC
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The risk and reliability portion of the ESAS focused on identifying “differences that made a 
difference” in architectural risk. The conceptual nature of proposed vehicle designs and the 
analysis of the mission scenarios at this stage in the process made it essential to identify the 
architecture-discriminating issues that would drive the risk of the program. The quantifica-
tion of the individual discriminating risks was also important to ensure that concentration of 
risk reduction in one area did not compromise the overall risk level of the design and result in 
increased risk in other areas. This focus allowed program resources (i.e., mass, time, dollars) 
to be spent in a manner consistent with their importance to the overall architecture, not just 
their individual importance. Determining these drivers allowed the ESAS team to select the 
missions and vehicles to create architectures that would produce the highest likelihood of 
mission success with the least risk to the safety of the crew. Using analysis tools such as the 
Screening Program for Architecture Capability Evaluation (SPACE) tool (Appendix 8A, 
SPACE Background) and the Flight-oriented Integrated Reliability and Safety Tool (FIRST) 
(Appendix 8B, FIRST Background), the risks of mission and vehicle elements were quan-
tified, and the top drivers were determined from these results. Classifying the top drivers 
was intended to provide guidance to future analysts indicating where to properly focus their 
analytical efforts and suggesting the level of resolution required for the models.

Results from quantitative risk and reliability analysis were an important input to decision-
making during the design process. These results provided concrete ways to compare relative 
risks and to inform the design decision makers of the risk consequences of their decisions. 
Key programmatic decisions that were influenced by the risk assessment results included:

• Choice of lunar mission mode: The significant safety benefit of a second habitable volume 
in EOR missions was demonstrated in the analysis. This benefit supported the decision 
to use this mission mode. The safety benefit of the 1.5-launch mission architecture was 
demonstrated as well, due to its use of a single Solid Rocket Booster (SRB) for crew 
launch.

• Choice of Crew Launch Vehicle (CLV): The risk analysis demonstrated the significant 
benefit of the single SRB launcher with a single Space Shuttle Main Engine (SSME) upper 
stage, albeit recognizing the residual risk due to the SSME air-start requirement. The risk 
assessment supported the designer’s intuition that the simplest possible system developed 
from the most mature propulsion elements was superior to other design choices.

• Choice of propulsion systems: The need for reliable propulsion systems for return from 
the lunar surface requires the propulsion systems for lunar ascent and Trans-Earth Injec-
tion (TEI) to be as simple as possible and to employ systems that are mature and have 
the potential for achieving acceptable reliability. The risk analysis quantified the benefit 
of maturing these systems during International Space Station (ISS) missions, thereby 
suggesting that the same propulsion system be used for both applications. This led to the 
elimination of pump-fed Liquid Oxygen (LOX)/methane systems for the Lunar Surface 
Access Module (LSAM) ascent stage because the pump-fed system would not likely be 
ready in time for the ISS missions. The designers discovered that a single-engine ascent 
stage was a preferable option to a double-engine system because the geometry and phys-
ics of the design would make it difficult to achieve a balanced single-engine ascent on a 
multiple-engine system. The failure predominance of the propellant supply and delivery 
portion of a pressure-fed system with an ablative combustion chamber and nozzle also 
suggested the dubious nature of the risk benefits of engine-out in the LSAM ascent stage. 
Finally, the analysis demonstrated that, although possibly less reliable than a hypergolic 
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system, the LOX/methane system could be developed in time and with sufficient reli-
ability for the mission. The additional performance benefit of a mature LOX/methane 
system, along with the choice of a pump-fed LOX/hydrogen engine for LSAM descent, 
provided the launch mass capability to enable the 1.5-launch architecture, thus allow-
ing for crew launch on the single-stick SRB, which has the lowest LOC probability. The 
LOX/methane system was also desirable to eliminate the operability issues related to 
hypergols and to enable the use of in-situ methane on Mars and oxygen on the Moon and 
Mars. The crew safety and mission success benefits provided to the overall architecture 
showed the individual local reliability benefits of a hypergolic Crew Exploration Vehicle 
(CEV) propulsion system would be overwhelmed by architectural benefits of the higher 
performance, albeit less mature, LOX/methane option. The use of a higher performance 
pump-fed LOX/hydrogen engine on the LSAM descent stage would increase performance 
of the engine that enables the 1.5-launch solution. The analysis also led to the elimina-
tion of the LSAM descent stage Reaction Control System (RCS), thereby simplifying the 
design and adding margin.

• Elimination of unnecessary radiation shielding from the CEV: Quantification of risk from 
radiation led to the elimination of over 1,000 kg of radiation shielding from the CEV, with 
a reduction in CEV mass of 2.4 mT and a reduction of injected mass by 3.7 mT. This mass 
enabled the 1.5-launch mission without requiring the use of a pump-fed ascent stage on 
the LSAM and provided more margin for the design. The 1.5-launch solution sensitivity to 
CEV radiation shielding is shown in Figure 8-3.

• Relaxation of the requirement for aerodynamic monostability: Monostability ensures that 
the CEV will aerodynamically trim in a single attitude. However, the requirement for 
monostability, in the context of the entire system, is only one way to achieve the goal of 
safe trim during reentry given a loss of primary flight controls. Because the monostability 
requirement adversely constrains the Outer Mold Line (OML) of the CEV, the requirement 
was relaxed to allow alternate means of maximizing architecture safety levels. 

• Definition of acceptable risk: The risk assessment demonstrated that the risk of a lunar 
mission is significant, but it could be controlled to a level similar to what is accepted 
on Shuttle missions today. NASA must acknowledge this risk and execute the program 
accordingly. In addition, the analysis suggested that crew missions to the ISS may be at 
least 10 times safer than the Shuttle once the CEV service propulsion system is matured, 
despite the fact that the first several test missions might incur larger initial risk.
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Figure 8.3. 1.5-Launch 
Solution Sensitivity to 
CEV Radiation Shielding
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Risk assessment results were used to determine the highest-risk flight phases of the ESAS 
architecture. Pre-mission risks by flight phase are shown in Figures 8-4 and 8-5. 

Figure 8-4. LOM 
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Figure 8-5. LOC 
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The top ten risk drivers were determined to be:

• LOX/methane engine development;

• Air start of the SSME;

• Lunar-Earth reentry risk;

• Crew escape during launch; 

• Liquid Acquisition Devices (LADs) in the CEV service propulsion system;
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• Lunar vehicle LOX/hydrogen throttling on descent;

• Integration of the booster stage for the Heavy-Lift Vehicle (HLV);

• J–2S development for the Earth Departure Stage (EDS);

• Unmanned CEV system in lunar orbit; and

• Automated Rendezvous and Docking (AR&D).

These identified risks should be examined and tracked carefully as the architecture design and 
development progresses. Additional risks will certainly be added in the future. Vigilance will 
be needed throughout the program to assure that other risks remain low. 

8.1.1  LOX/Methane Engine/RCS Development
The development of the LOX/methane engine was recognized as one of the largest architec-
tural risks during the course of the ESAS. No LOX/methane engine has had any flight test 
experience and there has been only a limited number of Russian ground tests. The LOX/
methane system was desirable from a performance perspective and also to eliminate the 
operability issues related to hypergols and to enable the use of in-situ methane on Mars and 
oxygen on the Moon and Mars. The choice of the simple pressure-fed design over the higher 
performance, but more complex, pump-fed alternative for the LOX/methane engine should 
significantly increase the likelihood of the engine maturing in time to meet the 2011 CEV 
launch date and, ultimately, to rapidly reach a high plateau reliability. Despite this forecasted 
eventual high reliability, the lack of heritage and flight history suggests an initially low level 
of maturity. In turn, this lack of maturity is reflected in a low initial forecasted success likeli-
hood of 80 percent. This low initial value suggests that a significant test and flight program to 
ISS should be planned to lower this risk to the plateau value. In particular, supporting analysis 
using a Bayesian predictive model suggests that the engine would be forecasted to require 19 
flights before this plateau is reached. (See Appendix 8C, Reliability Growth.) The forecasted 
growth curve of the LOX/methane engine reliability as a function of the number of test flights 
is shown in Figure 8-6.

Figure 8-6. Reliability 
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The LOX/methane-based RCS has development and mission risks of its own. Existing RCSs 
do not require igniters. The liquid propellant for the thrusters will require conditioning prior 
to each firing. This will present a challenge to the RCS designers in the development of the 
RCS propellant supply and manifolding scheme. The propellant lines are small and would 
extend some distance from the tanks without proper manifolding. If individual propellant lines 
are used for the thrusters, leakage becomes an issue, while shared lines have the potential for 
common cause failures. All of these issues must be carefully considered by the designers in 
the ultimate RCS design development.

8.1.2  Air Start of the SSME
The SSME is a fuel-rich, combined-cycle, pump-fed LOX/hydrogen engine with significant 
maturity, heritage, and strong test- and flight-proven reliability. However, the CLV upper 
stage requires the SSME to start in flight. SSME air starts have never been demonstrated on 
the ground or in flight. The upper stage SSME test program will include simulated vacuum 
starts to aid in maturing the system. However, there is always the risk that exact conditions at 
staging and ignition may not be adequately simulated on the ground. The air-start function is 
considered moderately complex with no heritage, making it a risk driver. The initial reliability 
was estimated to be 70 percent due to the possibility of unknown risks. However, because of 
the significant SSME heritage, the system is expected to mature rapidly and reach plateau reli-
ability in five flights. The reliability growth of an SSME air start is shown in Figure 8-7.

Figure 8-7. Reliability 
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8.1.3  Lunar-Earth Reentry Risk
The Thermal Protection System (TPS) is responsible for the vehicle integrity throughout reen-
try. Although ablative heat shields were successfully developed for the Apollo program, the 
development was not problem-free. Figure 8-8 shows the many repair plugs that had to be 
added during the manufacture of the Apollo VII heat shield.

Figure 8-8. Apollo VII 
Heat Shield (with 
Repair Plugs)

In the case of the CEV versus Apollo, the much larger area of the CEV suggests significant 
development of the TPS would be required in spite of existing Apollo heritage. The develop-
ment of the TPS for the CEV would require the certification of the manufacturing process and 
the ability to recreate the Apollo material. Initial analysis indicates that the performance bene-
fits of a new material would be worth the extra effort required, instead of recertifying Apollo 
material. However, analysis has shown that the additional development step is not something 
that should be taken for granted in terms of schedule. Certifying an existing material gener-
ally leaves the methane engine development as the leading risk driver, but, if technology 
development is needed for the TPS, then the TPS becomes the dominant schedule driver in 
technology development.

Improvements in Computational Fluid Dynamics (CFD) will allow tests and simulations of 
vehicle reentry to be modeled to further understand this risk. Fortunately, significant progress 
has been made since Apollo in the area of CFD simulations of reentry conditions. Figure 8-9 
shows an initial simulation that was performed to model the contours of constant axial veloc-
ity experienced by the CEV on reentry. Such accurate representations of reentry physics were 
unavailable during the Apollo era and would be expected to be extremely helpful during CEV 
TPS design development.

Figure 8-9. Contours of 
Constant Axial Velocity
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8.1.4  Crew Abort During Launch
The loads applied to the vehicle on ascent, as well as other aspects of the accident environ-
ment, can pose a high risk to the crew if an abort is required. To analyze this risk, physical and 
logical simulations and tests are required. The required physical simulations would include: 
fracture and breach physics, cloud interaction and combustion physics, Navier-Stokes CFD 
analysis of escape and recovery, and an integrated comprehensive evaluation of both logical 
sequences and physical environment. Figure 8-10 shows an example of a model of the normal 
aerodynamic loads applied to a vehicle on ascent. Such accurate representations of the ascent 
aerodynamics require the use of advanced CFD codes, representative geometric models of the 
vehicles, and technically adequate methodology to tie the geometry to the physics. In addition, 
construction of pressure and velocity profiles requires significant computational capability to 
represent the ascent accurately. The addition of fracture models mapping to internal motor or 
engine conditions, the combustion physics, and the fracture fragment propagation in the air 
stream makes the problem even more challenging.

Figure 8-10. 
Aerodynamic Loads on 
Steady-State Ascent

8.1.5  LADs in the CEV Service 
Propulsion System
The LADs in the CEV service propulsion system will require much testing and certifica-
tion to meet the required level of reliability. The Space Shuttle uses screen channel LADs 
in both RCS and service propulsion system tanks. Key issues are fluid properties for the 
design region, screen bubble point data for fluids, and modeling of temperatures of interest 
(i.e., subcooled LOX viscosities). A review of the history of LADs revealed several issues 
with their use, including the fact that the Shuttle LADs qualification program took 7 years 
to complete. Figure 8-11 shows the Space Shuttle service propulsion system tank internals, 
including the dividing bulkhead and LAD gallery in the lower compartment.

Figure 8-11. Space 
Shuttle Service 
Propulsion System 
Tank Internals
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8.1.6  Lunar Vehicle LOX/Hydrogen Throttling on Descent
For all throttling engines, it is critical to maintain the injector pressure drops necessary for 
proper propellant injection and mixing over the throttling range without causing instabili-
ties in combustion. This requirement creates a substantial risk to the LOX/hydrogen engine 
on the lunar vehicle for descent. One of the approaches that can be used for deep-throttling, 
pressure-fed engines is a sliding pintle to control engine orifice size. While experience on the 
LEM descent engine indicates a pintle can be used, the LEM descent engine was fueled with 
hypergols. No previous sliding pintle applications were found for a hydrogen-fueled engine. 
However, if a sliding pintle development proves problematic, there are alternative approaches 
that have been used successfully on at least one hydrogen-fueled engine. One throttling appli-
cation was the RL–10 throttling approach shown in Figure 8-12. The throttling experience 
with the RL–10, using dual throttling valves, was used on the Delta Clipper Experimental 
(DC–X) program. This approach suggests alternatives that might be employed in addition to 
the sliding pintle. However, regardless of the approach taken, this is still an area that repre-
sents a risk to the mission and should be analyzed further.

Figure 8-12. RL–10 
Throttling Approach

8.1.7  Integration of Booster Stage for the Heavy-Lift Vehicle
The integration of the booster stage engines for the heavy-lift Cargo Launch Vehi-
cle (CaLV) (Figure 8-13) is an element that poses a fair amount of risk. This risk 
is driven by the integration of two five-segment Reusable Solid Rocket Boosters 
(RSRBs) with five SSME cores for the booster stage. Integration risk is prominent 
because the SSMEs themselves are mature and reliable, as are the Shuttle SRBs, 
albeit in a four-segment design. Possible risks include engine propellant manifold-
ing, thrust imbalance, thrust vectoring, and the possible interaction between the 
two Reusable Solid Rocket Boosters (RSRBs) and the liquid core, as well as resid-
ual uncertainties due to the addition of a fifth segment to the SRB.

Figure 8-13. CaLV 
Propulsion System 
Integration
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8.1.8  J–2S Development for the EDS
The use of a J–2S engine for an Earth Departure Stage (EDS) is an area of high risk because 
a J–2S engine has never been flown. The J–2S (J–2 simplified) was designed to replace 
the Saturn vehicle upper stage J–2 engines. While the J–2S replaces the J–2’s gas genera-
tor engine cycle with a simpler tap-off engine cycle, the development program for the J–2S 
ended in 1972. The J–2S is more than just a paper engine, however. It has significant ground 
test experience and was almost certified for flight. However, the J–2S development was not 
completely trouble-free. There were some problems with the tap-off cycle and the engine had 
no flight experience. Thus, the estimated time of 4 years for qualification, fabrication, and 
testing of the engine poses a significant risk to the program. A test firing of a J–2S engine is 
shown in Figure 8-14.

Figure 8-14. J–2S Test 
Firing

8.1.9  Unmanned CEV System in Lunar Orbit
For the first time, the mission will require leaving an uncrewed vehicle in lunar orbit for an 
extended period with eventual crew return. This vehicle must be operationally ready and must 
perform reliably after its quiescent period when called upon. It is expected that this risk will 
be effectively mitigated by the early CEV flights to the ISS since the CEV (Figure 8-15) is 
likely to remain quiescent at the ISS for even longer periods than would be required for lunar 
missions. 
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Figure 8-15. CEV

8.1.10  Automated Rendezvous and Docking (AR&D)
The final lunar mission architecture selected does not require AR&D. Pressurized cargo 
delivery to the ISS will require some level of AR&D; however, ISS crew will be available to 
provide backup capability. Other lunar missions that were considered did use AR&D. In many 
of these missions, the risk presented from AR&D was a driver. Even a manned vehicle dock-
ing with a passive vehicle involves significant risk as shown in Figure 8-16. However, it is 
expected that the experience gained from early CEV missions to the ISS would substantially 
mitigate the risk.

Figure 8-16. Docking 
Comparisons for Lunar 
Missions Probability of 
Docking Failure
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8.2  Methodology
The risk assessment methodology for this project was based on a variety of techniques devel-
oped over the past few years (References 1 and 2 in Section 8.7, References). The top-down, 
scenario-based risk assessment approach utilized by this study is a complex process that 
incorporates many sources of information to produce a representative analysis. This approach 
combines modules that represent risk drivers in a transparent fashion so that design teams 
can easily understand risks, and analysts can quickly generate models. An intensive review 
of heritage information back to Apollo, past risk assessments, and interaction with vehicle 
designers and operations experts was performed by experienced analysts to identify risk driv-
ers for ISS and lunar missions. The risk drivers of individual mission elements were combined 
into models for the specifics of each mission implementation. This initial risk and reliability 
analysis does not claim to quantify exact estimates of the reliability, instead its goal is to 
arrive at reasonable estimates that can be used to identify “differences that make a difference.” 
Once these elements are identified, more analysis may be performed if a more exact estimate 
is required. 

Three fundamental mission types were analyzed: (1) LOR, (2) EOR, and (3) direct missions. 
Also, three alternative propulsion system configurations were analyzed: (1) all pressure-fed 
LOX/methane, (2) LOX/hydrogen pump-fed lunar descent stage, and (3) pump-fed LOX/meth-
ane engines on the CEV Service Module (SM) and lunar ascent elements. Analysis showed the 
mission modes and propulsion options were the fundamental drivers for the risk assessments. 
(See Appendix 8D, Mission and ISS Models.) Once these elements were established, the risk 
drivers could be assembled and quantified. Once the missions were modeled, an integrated 
campaign model was developed to assess the integrated risks of the program. 

A key aspect of the analysis was the development of maturity models for the early stages of 
the program. The traffic model for the campaign was combined with the maturity model to 
account for the benefit of flight operations on later flights. In particular, the maturing of the 
LOX/methane pressure-fed engine was used as a means of returning from the Moon. The 
campaign risk model can be used to understand the risks of missions of space flight. These 
risks can be combined with consequence models to understand the impacts of the risks on 
achieving NASA objectives and to develop strategies for coping with failures that are likely to 
occur. These models can discount program and performance costs based on the likelihood of 
accidents and quantification of risk to the overall program—such as LOC, loss of a key asset, 
or program cancellation due to unexpected poor performance.

The process architecture is illustrated in Figure 8-17. The mission description provided the 
fundamental basis for the analysis. The mission designers worked with design engineers to 
create missions that were physically realizable based on the mass and performance capabilities 
of feasible systems. Abort options were identified as part of the mission design. The mission 
elements were iterated until a mission could be described in terms of actual systems consist-
ing of vehicles capable of being produced and launched on a feasible launcher. The mission 
description identified vehicles (propulsion system type, vehicle systems, redundancy). This 
information was used to create modular element reliability models tailored to key mission 
events (i.e., engine burns, rendezvous and docking, landing, Earth entry) and associated time 
durations (if applicable). The missions are described in Section 8.3, Model Elements.
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Figure 8-17. Elements of 
the Risk Model

Heritage information and analysis identified elements that were most likely to contribute to 
mission risk. These elements are shown in Table 8-1 for each of the mission modes. 

Table 8-1. Mission 
Elements for Mission 

Modes

Phase Mission Element
Mission Mode

LOR EOR Direct

Launch
Booster  Cargo Variable** Variable Variable
Booster Crew Variable Variable Variable

Low Earth Orbit (LEO)  
Operations

EDS Burns (Suborbital, Circularization, Trans-Lunar Injection (TLI)) Variable Variable Variable
Crew Vehicle EDS Burns (LOR) or Maneuvers (EOR) Variable Variable Variable
LEO_Dockings (EOR) N/A Variable Variable

Transit CEV System to the Moon Variable Variable Variable

Lunar Orbit

Lunar_Orbit_Insertion_Cargo (LOR) Variable N/A N/A
Lunar Orbit Insertion Crew Variable Variable Variable
Lunar Orbit Rendezvous Maneuvers (LOR) Variable Variable Variable
Lunar_Orbit_Docking (LOR) Variable N/A N/A

Lunar Descent
Lunar_Descent Variable Variable Variable
Lunar_Landing* Constant*** Constant Constant

Lunar Operations Lunar Operations Variable Variable Variable

Lunar Departure
Lunar_Ascent Variable Variable Variable
Lunar_Ascent_Docking Variable Variable N/A
Trans-Earth Injection (TEI) Variable Variable Variable

Return CEV_Return Variable Variable Variable
Entry, Descent, and Landing 
System (EDLS) CEV Entry Descent and Landing Constant Constant Constant

* Indicates use of placeholder value as a conservative reliability estimate. 
** “Variable” indicates element reliability changes with each mission mode. 
*** “Constant indicates element reliability does not change with each mission mode.



578 8. Risk and Reliability

The launch phase contains the booster vehicles. The reliability of the boosters was dependent 
on the number and type of engines and burn times. Crew survival was dependent on the type 
of failure mode (i.e., immediate without warning or delayed with sufficient warning for a crew 
escape system to actuate). Engine-out capability was examined and rejected due to perfor-
mance requirements, while crew escape was a part of all launcher designs. The details of the 
launcher analysis are described in Section 8.3.1, Launch Vehicles.

The next mission phase was Low Earth Orbit (LEO). The LOR mission mode only requires 
a circulation and TLI burns for the CEV and LSAM. The EOR and direct missions require 
rendezvous and manual docking of the elements before a single TLI burn. EOR missions 
with two launches require an additional transposition and docking maneuver for the LSAM 
and CEV prior to docking with the EDS. All of the activities in this mission phase have 
abort capability. The reliability of the in-space propulsion systems is documented in Section 
8.3.2, In-Space Propulsion Systems, and the docking maneuver reliability is documented 
in Section 8.3.4, Reliability Estimates for the Rendezvous and Docking of the CEV and 
Lunar Mission Architecture Elements. The reliability of abort capability was estimated at 
90 percent. This reliability is judged to be conservative given the proximity of the CEV to 
Earth and will be refined when a detailed analysis of failure modes is performed. 

The transit phase represents the operation of the vehicles on the way to the Moon. The mission 
modes are configured differently. The main effect of this configuration is the availability of a 
second habitable crew volume (the LSAM) for the EOR missions, which allows for an Apollo-
13-type of abort capability. Recovery after the CEV failure is assessed for each failure mode. 
The reliability and recovery of the CEV is documented in Section 8.3.3, Mission Elements 
– CEV, SM, and LSAM Systems Probability Estimates.

Lunar orbit includes the Lunar Orbit Insertion (LOI) burns for the vehicles and maneuvering 
and docking for the LOR missions. These events are quantified based on the engine burns 
employed for specific propulsion systems. Most of the missions employed either the EDS 
or LSAM for these maneuvers, leaving the SM service propulsion system as a backup for 
abort. The docking activities were quantified in Section 8.3.4, Reliability Estimates for the 
Rendezvous and Docking of the CEV and Lunar Mission Architecture Elements, and the 
propulsion maneuvers were modeled in Section 8.3.2, In-Space Propulsion Systems.

The lunar descent phase includes the engine burns for lunar descent documented in Section 
8.3.2, In-Space Propulsion Systems. Abort from lunar descent is possible for all mission 
modes using the upper stage of the LSAM for LOR and EOR missions and the SM service 
propulsion system for the direct missions. A reliability of 99 percent was estimated for this 
event. The reliability of initiating an abort, given engine or landing failure, is assessed to 
be 90 percent. A more detailed assessment will be performed when additional details of the 
mission are specified.



5798. Risk and Reliability

The lunar operations phase was modeled for the LSAM for the EOR/LOR missions and the 
CEV for the direct missions. These models are documented in Section 8.3.4, Reliability 
Estimates for the Rendezvous and Docking of the CEV and Lunar Mission Architecture 
Elements. This analysis considered the operability and recovery failures of the crew habitat. 
No Extra-Vehicular Activities (EVAs) were modeled. Additional detail will be added to the 
model when specific activities and modes are identified. Crew survivability after an LOM 
failure was quantified in a similar fashion to the transit failures, by assessing the ability to 
return to the CEV for each LOM failure mode. Effects of risk from extension of lunar stay 
time are modeled in Section 8.3.5, Lunar Surface Stay Risk Change.

The lunar departure phase includes ascent from the lunar surface and TEI burn by the propul-
sion systems quantified in Section 8.3.2, In-Space Propulsion Systems. There is no diverse 
backup for these events, so LOM failures lead directly to LOC. LOR and EOR missions 
require rendezvous and docking which is documented in Section 8.3.4, Reliability Estimates 
for the Rendezvous and Docking of the CEV and Lunar Mission Architecture Elements. 

The return portion of the mission is represented by the CEV modeled in Section 8.3.3, 
Mission Elements – CEV, SM, and LSAM Systems Probability Estimates. There is no 
diverse backup for these events, so LOM failures lead directly to LOC.

The final phase of the mission is the Earth Entry, Descent, and Landing (EDL). This mission 
phase is assessed in Section 8.3.6, CEV Stability Impacts on Crew Safety During Entry. 
There is no diverse backup for these events, so LOM failures lead directly to LOC.

The SPACE model was used to combine the results of the analysis of each element within 
each mission. The SPACE model directly captured the risk results for each mission element. 
These elements were identified by event name and then identified in an element database. The 
SPACE model also provided a way to capture specific engine burn definitions for each stage. 
These values were input into the FIRST propulsion model which returned the probability that 
failure occurred in the specified engine burn. The SPACE model extracted the burn failure 
probabilities from the propulsion database. LOM and LOC probabilities were calculated by 
summing the event probabilities together. The LOC probability was calculated by multiply-
ing the LOM failure probability by the conditional probability that there is a fatality given the 
LOM risk. Since the ISS missions matured most of the critical hardware used for the lunar 
mission, the SPACE model for lunar missions did not vary. A sample SPACE mission model is 
shown in Table 8-2.
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Table 8-3. SPACE 
Campaign Model

EOR–LOR 1.5-launch - Hydrogen Descent

Generic Event Mission Event Event_Name Number LOM Fatal LOC

Booster _Cargo Booster _Cargo Booster-27-3 Cargo 1 0.81% 0% 0.00%

Booster_Crew Booster_Crew Booster-13.1 1 0.22% 23% 0.05%

EDS_Cargo S2–44.9 TLI Burn Eng Out 1.5-Launch S2–44.9 1,2,3 0.40% 1% 0.00%

EDS_Crew SM Rendezvous and Docking SM_EOR_H2 Descent 1,2 0.17% 5% 0.01%

LEO_Dock LEO_Dock DOC_Man_Pass 1 0.40% 0.00%

CEV_System_to Moon CEV/lander trans-lunar coast CEV_LSAM_EOR_LOR 1 1.00% 8% 0.08%

Lunar_Capture_Cargo 0 0.00% 0.00%

Lunar_Capture_Crew LSAM perform lunar capture LSAM_EOR_H2 Descent_Descent 1,2,3 0.11% 10% 0.01%

Lunar_Orbit_Maneuvers 0 0.00% 0.00%

Lunar_Orbit_Docking 0 0.00% 0.00%

Lunar_Descent LSAM lunar descent 4 5K  2 burns LSAM_EOR_H2 Descent_Descent 4,5 0.10% 10% 0.01%

Lunar_Landing* Lander/CEV lunar landing LSAM-Landing 1 1.00% 10% 0.10%

Lunar_Ops** Surface mission – 96 hours, 4 EVAs  Lunar_OPS EIRA_EOR_LOR 1 0.47% 82% 0.39%

Lunar_Ascent Lunar_Ascent LSAM_EOR_H2 Descent_Ascent 1 0.05% 100% 0.05%

Lunar_Ascent_Docking Lunar_Ascent_Docking DOC_Man_Ascent 1 0.26% 100% 0.26%

Lunar_Ascent_Maneuver Lunar_Ascent_Maneuver 0.00% 0.00%

Lunar_Departure CEV “ascent stage” (SM) performs TEI 
burn, CEV trans-Earth coast 

SM_EOR_H2 Descent 3,4,5 0.25% 100% 0.25%

CEV_Return CEV trans-Earth coast CEV_Return_EIRA_EOR_LOR 1 0.58% 53% 0.31%

EDLS CEV direct Earth entry CEV-EDLS 1 0.04% 100% 0.04%

* Indicates use of placeholder values as conservative reliability estimates. 
** Does not include EVA risk.

Failure probabilities of ISS missions changed with time as key systems matured. ISS missions 
were characterized as Launch, Orbital Maneuvers to Station, and Docking (manual for crew, 
automated for cargo). With the exception of the manual docking mission, a maturity model 
was used to address the risk of ISS operations while the CEV matured. A maturity model 
was developed for many different technologies. When the final missions were identified, 
specific vehicle maturity models were developed. This analysis is documented in Section 8.6, 
Forward Work. 

The SPACE campaign model integrates all the models together to provide a risk profile for the 
integrated program. The SPACE campaign model is shown in Table 8-3. The traffic model 
was used to call out the individual missions for each year. CEV missions are captured and 
mapped into the elements of the maturity model and used to calculate the reliability of each 
mission as the elements mature. The LOM risk is calculated from the individual mission risk 
models and integrated with the maturing elements to calculate the expected number of lost 
missions per year. The LOC model calculates the probability of LOC for each mission for each 
year. The probabilities are then converted to reliabilities and multiplied together to calculate 
the probability of total success. The probability of failure is the complement of the probability 
of success.
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Table 8-3. SPACE 
Campaign Model

Mission Flight Rates

Missions 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018
Shuttle 1 3 5 5 3 3 0 0 0 0 0 0 0 0
HTV (H2) 0 0 0 0 1 1 1 1 1 1 1 1 0 0
ATV (Ariane) 0 1 1 1 1 1 1 1 1 1 1 0 0 0
Soyuz 0 1 1 2 2 2 1 0 0 0 0 0 0 0
Progress 0 0 0 3 3 4 5 0 0 0 0 0 0 0
CEV_DEV_SO 0 0 0 0 1 1 2 0 0 0 0 0 0 0
CEV_DEV_ORB 0 0 0 0 0 0 2 0 0 0 0 0 0 0
ISS_UnPress 0 0 0 0 0 0 1 0 1 1 1 1 0 0
CEV_ISS 0 0 0 0 0 0 1 2 2 2 2 2 0 0
ISS_Pres 0 0 0 0 0 0 0 3 3 3 3 3 0 0
Con-1 0 0 0 0 0 0 0 0 0 0 0 0 1 0
Con-2 0 0 0 0 0 0 0 0 0 0 0 0 1 0
Con-3 0 0 0 0 0 0 0 0 0 0 0 0 0 1
Con-4 0 0 0 0 0 0 0 0 0 0 0 0 0 1

Maturity Model
SM_Orbit_Ajust 
(LOXCH4)/CEV ISS 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 12.7% 5.9% 1.2% 0.3% 0.3% 0.3% 0.3%

Launcher (13.1) 30.0% 30.0% 30.0% 30.0% 30.0% 30.0% 30.0% 1.5% 0.2% 0.2% 0.2% 0.2% 0.2% 0.2%
Docking_Auto_ 
station 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 7.2% 2.3% 2.0% 2.0% 2.0% 2.0% 2.0%

Loss of Mission Risk
Shuttle  0.01  0.03  0.05  0.05  0.03  0.03  –    –    –    –    –    –    –    –   
HTV (H2)  –    –    –    –    0.29  0.27  0.26  0.25  0.24  0.23  0.22  0.21  –    –   
ATV (Ariane)  –    0.06  0.05  0.05  0.04  0.03  0.03  0.03  0.02  0.02  0.02  –    –    –   
Soyuz  –    0.01  0.01  0.02  0.02  0.02  0.01  –    –    –    –    –    –    –   
Progress  –    –    –    0.12  0.12  0.16  0.20  –    –    –    –    –    –    –   
CEV_DEV_SO  –    –    –    –    0.01  0.19  0.21  –    –    –    –    –    –    –   
CEV_DEV_ORB  –    –    –    –    –    –    0.44  –    –    –    –    –    –    –   
ISS_UnPress  –    –    –    –    –    –    0.33  –    0.08  0.03  0.02  0.02  –    –   
CEV_ISS  –    –    –    –    –    –    0.19  0.22  0.08  0.02  0.01  0.01  –    –   
ISS_Pres  –    –    –    –    –    –    –    0.37  0.14  0.08  0.07  0.07  –    –   
Con–1  –    –    –    –    –    –    –    –    –    –    –    –    0.03  –   
Con–2  –    –    –    –    –    –    –    –    –    –    –    –    0.03  –   
Con–3  –    –    –    –    –    –    –    –    –    –    –    –    –    0.05 
Con–4  –    –    –    –    –    –    –    –    –    –    –    –    –    0.06 
Total Incidents  0.01  0.11  0.22  0.46  0.96  1.68  3.35  4.21  4.78  5.16  5.51  5.83  5.88  5.99 

Loss of Crew Risk
Shuttle 1.0% 3.0% 5.0% 5.0% 3.0% 3.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Soyuz 0.0% 0.3% 0.3% 0.5% 0.5% 0.5% 0.3% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
CEV_ISS 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 1.9% 2.2% 0.8% 0.2% 0.1% 0.1% 0.0% 0.0%
Con-3 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.6%
Con-4 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 1.5%
Total Success 99.0% 95.8% 90.8% 85.8% 82.8% 79.9% 78.2% 76.5% 75.9% 75.7% 75.6% 75.5% 75.5% 75.5%
Probability_LOC 1.0% 4.2% 9.2% 14.2% 17.2% 20.1% 21.8% 23.5% 24.1% 24.3% 24.4% 24.5% 24.5% 24.5%
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8.3  Model Elements

8.3.1  Launch Vehicles
A team led by the MSFC Safety and Mission Assurance Office (S&MA) assessed more than 
30 LV concepts to determine LOM and LOC estimates. Evaluations were based on prelimi-
nary vehicle descriptions that included propulsion elements and Shuttle-based LV subsystems. 
The team ensured that every analysis used a strictly uniform methodology for combining 
vetted failure rates and probabilities for each subsystem.

Assessment results were validated using available LV reliability estimates and a simple 
point-estimate reliability model. Complete descriptions of the analyses methodology, results 
evaluations, and assessment validations are provided in Appendix 6D, Safety and Reli-
ability. A complete description of how the team developed reliability predictions for each LV 
system considered in the similarity analyses is provided in Section 6.8, LV Reliability and 
Safety Analysis.

The stochastic LOC and LOM distributions for each of the CLV results are shown graphically 
in Figures 8-18 and 8-19, respectively. Figures 8-20 and 8-21 show similar graphics for lunar 
CaLV LOC and LOM. Detailed LV reliability information is provided in Sections 6.5, Crew 
Launch Vehicle, 6.6, Lunar Cargo Vehicle, 6.8, LV Reliability and Safety Analysis, and 
Appendix 6D, Safety and Reliability.

Figure 8-18. CLV LEO 
Launch Systems LOC
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Figure 8-19. CLV LEO 
Launch Systems LOM
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Figure 8-20. Lunar CaLV 
Launch Systems LOC
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Figure 8-21. Lunar CaLV 
Launch Systems LOM8.3.2  In-Space Propulsion Systems 

A liquid propulsion system reliability model was developed in support of the ESAS. Reliabil-
ity trades on number of engines, engine cycle, propellant type, and engine-out scenarios were 
performed. The model was then used to predict the propulsion stage reliability for specific in-
space architecture. 

The liquid propulsion system reliability model reflects a systems approach to reliability 
modeling, i.e., the model simulates an engine in a propulsion system that includes Main 
Propulsion System (MPS) elements and avionics elements. Figure 8-22 shows a schematic of 
the modeled liquid propulsion system. The schematic shows the engine boundaries. For pres-
sure-fed configurations, the engine boundaries contain injector, chamber, nozzle, and igniters. 
For pump-fed configurations, the engine boundaries also contain the turbopumps and engine 
propellant valves. 
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Figure 8-22. Liquid 
Propulsion System 
Schematic

The model reflects those physical elements that would have a significant contribution to stage 
reliability. For example, an engine purge system is indicated because of the potential require-
ment for restart. However, while a fill-and-drain system would be present physically, such a 
system would be verified and latched prior to launch commit and, therefore, is not modeled 
here. Note that, because the engine interface requirements are not known, the avionics, pneu-
matics, and hydraulic subsystems are modeled as grouped elements. For the purpose of this 
assessment, MPS refers to the non-engine components of the propulsion system including 
avionics, hydraulics, pneumatics, and propellant-feed systems.

The liquid propulsion system reliability model described here is an event-driven,  Monte Carlo 
simulation of the schematic shown in Figure 8-22. For each event, the cumulative failure 
distribution is randomly sampled to obtain a time-to-failure. The time-to-failure is compared 
to mission burn time. If the time-to-failure is less than the burn time, a failure is recorded. The 
event logic for the reliability model is shown in Figure 8-23. Note that parallel events indicate 
that a failure in any one path is a system failure, as indicated on the event tree as an “OR” 
failure scenario. Figure 8-23 shows the top-level events where the engine cluster is modeled 
in parallel with failures in the purge system and external leakage events. Figure 8-23 shows 
the breakdown of the cluster where each engine is modeled along with support systems. It 
also shows the further breakdown of the engine support systems to include the avionics, pneu-
matics, and hydraulics provided to the engines. Figure 8-23 shows the sequence of events 
modeled at the individual engine level to include isolation valve failures and engine start and 
main stage failures. All steps must be successful for a successful engine burn.



5878. Risk and Reliability

Figure 8-23. Event 
Logic Model

For engine-out cases, if a first benign failure is recorded, then the burn time is scaled by the 
ratio of the original number of engines divided by the number of operational engines remain-
ing. The time-to-failure for the remaining operational engines are compared to this new 
extended burn time. If the time-to-failure of any one of the remaining operational engines is 
less than the new extended burn time, then a stage failure is recorded.

8.3.2.1  Data Sources and Event Quantification
The data source for quantifying the non-engine events is the Space Shuttle Probabilistic Risk 
Assessment , Iteration 2.0 (Reference 3 in Section 8.7, References). The one exception is that 
the avionics failure rates for the Space Shuttle Orbiter were not available; the engine control-
ler failure rates for the SSME were used instead. Table 8-4 shows the failure parameters that 
were used for quantifying the non-engine failure events. The effect of using Space Shuttle 
data to quantify event probabilities is that Space Shuttle design and operational philosophies 
are inherently assumed.
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Table 8-4. Non-
Engine Failure Event 
Parameters

Event Number Per Engine Distribution Type Distribution Parameters

Purge Valve Failure 2 Weibull Shape = 0.5 
Scale = 8.02×1012

External Leakage 6 Weibull Shape = 0.5 
Scale = 1.73×1012

Pneumatic System Failure 1 Weibull Shape = 0.5 
Scale = 5.12×1018

Hydraulic System Failure 1 Weibull Shape = 0.5 
Scale = 5.12×1018

Avionics System Failure 1 Weibull Shape = 0.5 
Scale = 1.14×1011

Isolation Valve – Internal 2 Demand Mean = 3.15×10-6

Isolation Valve – Fail Open 2 Demand Mean = 3.88×10-4

Isolation Valve – Fail Closed 2 Demand Mean = 2.23×10-4

For pump-fed engine cycles, a similarity analysis using SSME as a baseline was performed to 
obtain main stage engine failure rates. The isolation valve failures events represented valves 
with redundant actuation (i.e., SSME valves). The similarity analysis provided main stage 
engine catastrophic failure probability per second and the catastrophic failure fraction. For 
pressure-fed engine cycles, the Space Shuttle Orbital Maneuvering System (OMS) was used 
as a baseline. The data source for the failure rates for the OMS was the Space Shuttle Proba-
bilistic Risk Assessment, Iteration 2.0 (Reference 3 in Section 8.7, References). For a single 
OMS thruster, a catastrophic failure probability of 1.03×10-6 is predicted for a typical four-burn 
mission. Each burn was assumed to be 200 sec. This results in a per-second catastrophic fail-
ure probability of 9.72×10-9. Table 8-5 shows the engine failure parameters used for this study.

Table 8-5. Engine 
Failure Parameters

Engine Pstart Pcat/s (First Launch) Pcat/s (Mature) CFF

In Space Stages

LH–10K 0.0001 – 1.89–07 0.05

LH–15K 0.0001 – 1.97–07 0.05

LH–20K 0.0001 – 2.03–07 0.05

LM–10K Pump 0.0005 – 1.89–07 0.05

LM–15K Pump 0.0005 – 1.97–07 0.05

LM–20K Pump 0.0005 – 2.03–07 0.05

LM–XK Pressure-fed 0.0005 – 9.72–09 0.25

The difference in Pstart (probability of engine start) between the hydrogen and methane 
engines is an impact of the propellant. LOX/methane flammability limits are only 58 percent 
as wide as LOX/LH2. Thus, tighter mixture ratio control is required for LOX/methane 
systems. Additionally, the minimum ignition energy for LOX/methane is an order of magni-
tude higher than for LOX/LH2. Thus, higher performing spark igniters are required for 
LOX/methane. A technology development program would most likely reduce the fail-to-start 
probability for a LOX/methane system. However, until such a program can be completed, the 
benefit of such a program cannot be incorporated into the analysis. The contribution to stage 
unreliability of main stage engine failures is much less for the pressure-fed configurations as 
compared to the pump-fed configurations. This is in keeping with the data from the Space 
Shuttle, which indicated that pressure-fed engines are more reliable.
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8.3.2.2  Architecture Case Study
Many alternative propulsion options were considered during the ESAS. The possibility of 
engine-out capability was considered for pump-fed stages due to the significantly higher 
failure rates for pump-fed systems. However, because of the smaller mass and volume of the 
LSAM ascent stage and the restrictions on thrust vectoring the ascent engine(s), it would be 
physically difficult to implement engine-out, even if there were theoretical reliability benefits. 
That is, there would be great difficulty maintaining the thrust vector with one engine because 
of thrust imbalances without a significant increase in RCS capability. Therefore, the only 
stage that had engine-out was the LOX/hydrogen LSAM descent stage. 

A reliability case study of the in-space propulsion stages for the 1.5-launch configuration was 
performed. Figure 8-24 shows the results of the architecture case study both by stage and burn. 

Figure 8-24. Propulsion 
Stage Reliability Results 
for the 1.5-Launch 
Configuration

The risk associated with first burn of the EDS is dominated by failure of the two engines 
operating without engine-out (61 percent). The remaining risk for the first burn of the EDS 
is associated with the MPS (30 percent) and engine-fail-to-start (9 percent). The second burn 
of the EDS is a short burn, with MPS comprising the bulk of the risk (61 percent). The third 
burn of the EDS incorporates an engine-out capability, with the dominant risk being the two 
engines (53 percent) and the MPS (37 percent).

The risk of the LOX/methane stages was dominated by failure to start (55 percent) and failure 
of the MPS propellant isolation valves to open and close (45 percent). Consideration was given 
to adding redundancy to the valves, but the additional complication in the system was seen to 
be adding additional failure modes that would offset the benefit. 
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The LSAM descent stage with engine-out was dominated by double start failures (30 to 45 
percent) and catastrophic engine failures (45 to 70 percent) because engine-out effectively 
eliminates benign engine and MPS (isolation valve) failures from contributing to system fail-
ure. It was assumed that the gap between Lunar Orbit Insertion (LOI) and lunar descent burns 
would not affect engine reliability during descent. Some architectures employed two pressure-
fed LOX/methane engine systems without engine-out capability. The start and MPS failures 
(no engine-out) caused this configuration to be approximately a factor of 3 less reliable than 
the LOX-fed system with engine-out.

Results indicate that pressure-fed configurations are significantly more reliable than pump-
fed configurations with like number of engines and no engine-out capabilities. Results also 
indicate that detailed vehicle/mission/architecture design studies are needed to determine if 
the benefits of additional redundancy (engine-out, redundant valves, etc.) will have significant 
reliability benefit. 

8.3.3  Mission Elements – CEV, SM, and LSAM Systems 
Probability Estimates
For this study, the subsystem descriptions supporting the failure rate estimates were obtained 
directly from members of the ESAS team, with a significant level of interaction and iteration. 
Failure rate estimates for these subsystems are derived whenever possible from other space 
subsystem applications; otherwise, surrogate data is used. Each estimate is a failure-per-hour 
unless the mission event is a demand; then the failure probability is listed as a demand (e.g., 
parachute deployment). No attempt is made in this assessment to develop exact failure rates 
for every system, nor is there an uncertainty applied to the numbers. Therefore, this data 
should not be assumed to be detailed subsystem failure rates. The intent is to apply an esti-
mate for a top-level mission architecture comparison. Propulsion system dormant states are 
given failure rates for estimated dormant failures (e.g., leakage of propellant). Engineering 
judgment is employed to provide sanity checks for the probability values. LV and propulsion 
burn failure rates are estimated in Section 8.4, Architecture Summary. 

For mission phases where the mission element is uncrewed, the element is assumed to be 
quiescent, or in a powered-down state, where some of the subsystems are removed from the 
list. The LSAM is considered quiescent for Case 1 outbound to lunar orbit until docking with 
the CEV/SM, and also in Case 2 outbound while docked with the CEV/SM. The CEV/SM is 
only quiescent in Cases 1 and 2 when it is unoccupied in lunar orbit. The estimate of nominal 
mission phases times are: 24 hours in LEO, 96 hours for lunar transit, 24 total hours for lunar 
orbit operations, 96 hours lunar surface mission, and 96 hours return-to-Earth—for an approx-
imate 14-day mission. Data is selected from the list for the different mission phases depending 
on the subsystems that are assumed to be operational during those phases.
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The CEV, SM, and LSAM elements reliabilities are aggregated for three basic mission cases:

• Case 1: CEV/SM parallel transit Moon with a quiescent pressurized LSAM, docking in 
lunar orbit for crew transfer, and LSAM to surface with quiescent CEV/SM in lunar orbit.

• Case 2: CEV/SM launched together, docking with a quiescent pressurized LSAM in LEO, 
and quiescent CEV/SM in lunar orbit.

• Case 3: CEV/SM docking with an unpressurized LSAM in LEO and direct mission with 
CEV/SM/LSAM.

Figures 8-25 and 8-26 show the results for LOM and LOC. The LOM includes the LOC 
within its results. Cases 1 and 2 are virtually equivalent for LOM risk because a failure of 
a subsystem may simply preclude the completion of the mission. However, Case 2 has a 
much lower potential LOC risk since it has the LSAM as a “lifeboat” should a critical failure 
occur with the CEV/SM. Case 3 appears to have a better chance for mission success simply 
because of the fewer number of subsystems in the LSAM. For LOC, Cases 2 and 3 are roughly 
equivalent where the LSAM “lifeboat” capability of Case 2 equals the reduced number of 
subsystems and eliminated return docking of Case 3. Redundancy is taken into account by, in 
most cases, allowing for a two-fault tolerant system with the critical systems.

Figure 8-25. 
Catastrophic Failures 
Aggregation for CEV/
SM and LSAM Mission 
Phases
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Figure 8-26. LOM 
Failures Aggregation 

for CEV/SM and LSAM 
Mission Phases

8.3.4  Reliability Estimates for the Rendezvous and Docking of the CEV 
and Lunar Mission Architecture Elements 
Historical accounts of rendezvous and docking by spacefaring nations provide an assessment 
of the reliability of conducting these sequences of events. However, the differences between 
the Russian Space Agency and NASA rendezvous-and-docking mission success requires a 
more in-depth review of the failures, precursors to failure, and rendezvous and docking tech-
nology. Both agencies have had a relatively large number of precursors to failure; however,  
U.S. missions have succeeded in applying contingency and malfunction procedures to achieve  
a 100-percent success rate. The conceptual lunar missions using the CEV will require rendez-
vous and docking maneuver events that are conducted in Earth or lunar orbit. Given the 
2-launch solution and an LOR for the return mission, there are two types of rendezvous and 
docking maneuvers that will take place with differing contingency measures. These maneu-
vers are shown in Figure 8-27.  
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Figure 8-27. Lunar 
Mission Requiring 
Rendezvous and 
Docking Maneuvers

This analysis will assess the risk of failing to rendezvous and dock in Earth orbit and on the 
return mission. If a failure to dock occurs on the outbound leg of the mission, the mission may 
abort and return to Earth, depending on the perceived risk of continuing the mission. If an 
initial failure to dock occurs on the return leg, many more contingency procedures will likely 
be attempted to save the crew.

8.3.4.1  Rendezvous and Docking Mission Sequence 
For this analysis, a mission sequence for a mission rendezvous and docking is developed in 
the form of a mission Event Sequence Diagram (ESD) and, in turn, converted to an event tree. 
Even though there are many detailed steps that must be accomplished prior to a hard dock-
ing, these steps can be broken down into any acceptable level of resolution. In this case, the 
steps are: (1) Rendezvous, (2) Proximity Operations, and (3) Docking. (An introduction to 
rendezvous and docking can be found in References 4 and 5 which are identified in Section 
8.7, References. (See Appendix 8E, Reliability Estimates for the Rendezvous and Dock-
ing of the CEV and Lunar Mission Architecture Element.) In past missions, failed docking 
mechanisms or processes have been replaced by exceptional events, especially in the proximity 
operations and dockings. Rendezvous techniques are well established and are conducted by 
either an approach from below the target vehicle’s orbit or from above. Primary systems used to 
conduct the rendezvous maneuver include the data processing system, electrical power distri-
bution and control, digital autopilot, Star Tracker, Ku-band radar, translational and rotational 
hand controllers, cameras, Inertial Measurement Units (IMUs), general-purpose computer, and 
crew optical alignment sight. Each of these subsystems has some form of redundancy, which is 
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referred to as the secondary rendezvous. These redundancies may be like or unlike. Figure 8-
28 shows an ESD of a typical rendezvous and docking maneuver with contingencies for failed 
events in the outbound leg of the lunar mission. In an ESD, arrows to the right are considered 
a success of the event and arrows downward are considered a failure. The ESD can be directly 
converted into an event tree.

Figure 8-28. ESD for 
a CEV Lunar Mission 
Outbound Rendezvous 
and Docking

In the event of an unstable target vehicle in the return mission (e.g., a CEV that is oscillating 
due to a malfunctioning thruster or some propulsive venting), requirements may be in place 
to dampen the oscillations remotely, or the crew could take action to arrest the CEV using 
EVA. This would likely not be easy since it would require a set of thrusters in the EVA back-
pack that may not be required for a nominal mission. Contingency EVA procedures will likely 
be in place for anomalous conditions during the return mission that may not be attempted 
during the outbound leg of the mission. Returning from the Moon could take this propensity 
to an extreme if numerous failures occur. The crew will try many more options to get back 
to the CEV even with a seemingly unattainable transfer. When these challenges are included 
in the return mission, many more options will be included in the flight rules, and the ESD 
will appear as in Figure 8-29. Most of the events in this ESD are for contingency EVA which 
is employed to stabilize or repair the docking mechanisms or open the hatch between the 
elements. 
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Figure 8-29. ESD for 
a CEV Lunar Mission 
Return Rendezvous and 
Docking

8.3.4.2  Rendezvous
The prime rendezvous event is assumed to have the same technology as the current Space 
Shuttle, i.e., the Ku-band antenna used in the radar mode to track the target vehicle. Should 
a failure of the Ku-band occur, the rendezvous can be conducted using Star Trackers or with 
upload commands from Mission Control. The Shuttle rendezvous radar supplies range, range 
rate, and angular measurements. The radar system does contain single point failures. In the 
event of radar failure, two Star Trackers are available to conduct the rendezvous, and the 
crew is trained in these procedures. In this model, the Ku-band is assumed to be the primary 
rendezvous equipment, and the Star Trackers are assumed to be the secondary rendezvous 
equipment. Data exists for each of these components; however, the history of failure and 
the available failure rate is not that consistent. One Ku-band failure in the radar mode has 
occurred during STS–92, and one Star Tracker failed during STS–106. There have been 
other Ku-band antenna failures, but these failures would not have affected a rendezvous. A 
“resource-rich” spacecraft such as the Space Shuttle is equipped with redundant systems and 
more than adequate margin in thermal control, power storage and generation, propellant, 
on-board computer capacity, and communications bandwidth. These redundant systems and 
margin work together to enhance mission success and to lower mission risk in the presence 
of failures and off-nominal conditions. This approach has a lot to do with the success rate of 
NASA rendezvous and dockings. Therefore, the actual Ku-band and Star Tracker data for the 
prime and secondary rendezvous will be used in this assessment. With the existing failures 
over 113 missions, the values are 0.991 for the Ku-band antenna and 0.99992 for the redundant 
Star Trackers.
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8.3.4.3  Proximity Operations
Since there are several unlike redundancies for proximity operations, the probability for 
failure will be accounted for with an “and” gate in the event tree of the Ku-band radar, crew 
optical alignment sight, Ku-band radar, hand-held lidar (i.e., Light Detection and Ranging), 
trajectory control sensors, ranging-rulers and overlays, and the laptop computers used to 
process data. The failure rates for these components are shown in Table 8-6 (Reference 6 in 
Section 8.7, References). A Global Positioning System (GPS) may be included in this list of 
navigation instruments; however, current GPS technology is not accurate enough to use for 
proximity operations. The resulting probability of failure of all proximity operations naviga-
tion instruments calculated at 6.4-7 is quite low; however, there are very few common cause 
failures with these instruments. The next driving system risk will likely be the RCS.

Table 8-6. Proximity 
Operation Navigation 
Instruments

Proximity Operation Instruments Failure Rate for 113 Shuttle Flights
Ku-band Radar 0.00885
Trajectory Control Sensor 0.0619
Hand-held Lidar 0.0442
Star Tracker 0.0265
Probability (product of all failure rates) 6.4-7

Current vernier RCS failure rates for all Shuttle missions indicate a failure rate of 4.42 percent 
for an RCS jet off (i.e., a failure of the RCS jet to burn when commanded); however, there are 
several primary jets in each axis (Reference 6 in Section 8.7, References). The vernier jets 
are not redundant, but the primary jets have multiple redundancies that could be used to abort 
proximity operations. For example, in the case of a closing rate and range where a collision is 
imminent (possibly due to a crew failure), a failure of all RCS jets in the forward firing axis 
can be estimated. For the CEV, a required two-fault tolerant system and a non-hypergolic 
thruster system will reduce the probability of failure for the RCS because the Shuttle hyper-
golic system is susceptible to leakage from the oxidizer. Even with a 4.42-percent failure rate, 
the resulting probability of system failure is 3.8-6 with three additional levels of redundancy. 
So, the next candidate for failure of proximity operations is human error. 

The process for rendezvous and docking is tightly controlled by mission control, but it can be 
assumed that the crew is performing the proximity operations on their own. There is no data 
for proximity operations for human error, so the Shuttle PRA estimate for the crew failure to 
fly the Heading Alignment Circle (HAC) is used as the surrogate data. The HAC procedure is 
performed just prior to landing, and the value is estimated at 4.6-5 by a flight crew representa-
tive from the Shuttle PRA. The result is a summation of the values above (6.4-7 + 3.8-6 + 4.6-5 = 
5.0-5), which is still quite low. 

When rendezvous and docking are assessed, however, it should be apparent that two vehicles 
are involved, and that the target vehicle cannot always be assumed to be stable. In June 1997, a 
power failure aboard the Mir space station was reported in which the ship’s computer discon-
nected from the control system overnight after some critical batteries ran low. A month later, 
the stabilizing gyroscopes that point the Mir toward the Sun shut down temporarily. Still later, 
the Mir lost power after a vital computer cable was accidentally disconnected, sending the Mir 
into free drift. 
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Leaky thrusters or uncontrolled venting can also send a vehicle into oscillations. In a case 
involving STS–72, a remote-manipulator-system-deployed satellite experienced unexpected 
propulsive venting that caused trajectory dispersions. On STS–52, there was a strong corre-
lation between periods of increased RCS propellant consumption to maintain attitude and 
operation of the Flash Evaporator System (FES). Later analysis showed that FES impinge-
ment on the elevons produced a pitch moment. Gemini 8 was probably very close to disaster 
when a reaction control thruster was stuck open. Based on historical failures, the ESAS team 
estimated that a half a failure will occur for 200 rendezvous missions and that there is a prob-
ability of 1/400 for encountering an unstable target vehicle. When this is substituted into the 
other probabilities, the resulting value is 0.99745 for a proximity operations success.

8.3.4.4  Docking and Hard Docking
Several docking mechanisms have been used throughout spaceflight history, ranging from the 
simple to the very complex. Currently, the CEV is planning to employ a Low-Impact Docking 
System (LIDS). Of course, there is no direct docking failure history for this mechanism, so 
other docking systems must be assessed. All docking systems employ some type of mechani-
cal latch and a motorized mechanism to pull the two vehicles together. Soyuz docking systems 
using probe and cone have an estimated failure rate of 3.27-3, which is probably reasonable 
given the scattering of initial docking failures that have occurred from Gemini through Shuttle 
and from Soyuz through Progress, and including all of the initial failed capture and berthing 
events. The ESAS team estimated a probability of success of approximately 0.9967.

8.3.4.5  Contingency EVA
In a review of the previous Skylab mission where a contingency EVA was performed to 
resolve a serious docking problem and other contingency EVAs conducted for capturing 
satellites, it is obvious that U.S. space missions have gone to great lengths to ensure mission 
success, even when aborting the mission was certainly an option. There have been cases 
where planned EVAs were performed to capture a rotating satellite (e.g., Westar and Palapa 
II). For the CEV, this capability is not required; however, there will be contingencies for the 
return rendezvous since the only way to get back to Earth is with the CEV/SM. The only EVA 
where the Lunar Excursion Module (LEM) and Command Module were attached was Apollo 
IX, when the lunar rendezvous was tested in LEO. Both Command Module and LEM hatches 
were open, with crew members emerging from each hatch at the same time, but no transfer 
was made outside the spacecraft, even though it probably could have been done. Even with the 
possibilities so high, the estimate of a contingency EVA transfer probability of success to a 
docked vehicle is 50 percent and is 25 percent for a drifting vehicle. As discussed before, there 
may also be some failure modes of the docking hardware that can be repaired by EVA, as with 
Skylab. 

8.3.4.6  Automated Docking
The only automated docking maneuvers of any statistical note are the Russian Progress vehi-
cles, which began in 1978 with Progress 1 docking with Salyut 6 (though the first automated 
docking was with a Soyuz vehicle in 1975). The docking mechanism is the same probe and 
cone as on the Soyuz. Very little detailed history exists for the Progress vehicle in the early 
years of rendezvous and docking, and all of the failures listed in historical accounts have 
occurred since 1990. This is probably an artifact of the data collection process because more 
recent dockings have been covered by non-government news media representatives who have 
access to this information. The set of data indicates that, of 102 Progress rendezvous and 
dockings, there have been 93 successes, 8 significant anomalies (which include collision with 
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space station equipment), and 1 failure (the infamous collision with the SPEKTR module on 
Mir). NASA has performed many automated or remotely controlled rendezvous but few, if 
any, automated dockings. The model was used with an assumed Ku-band antenna, but no Star 
Trackers, which effectively removes the secondary rendezvous option. When the model was 
implemented, the probability of success is similar to the Progress results, which are approxi-
mately 0.99.

8.3.4.7  Results of the Rendezvous and Docking Model 
The inclusion of contingency events to ensure the success of rendezvous and docking is 
assumed because great lengths have been employed in past missions to achieve mission 
success. In many cases, ground support and simulations have also contributed to mission 
success. This support cannot be ignored, and, with enough resources, docking success should 
not be a major risk driver. Figure 8-30 shows a comparison of probability of docking failure 
for lunar missions.

Figure 8-30. Docking 
Comparisons for Lunar 
Missions Probability of 
Docking Failure
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8.3.5  Lunar Surface Stay Risk Change 
The lunar surface stay time will affect the total mission risk in terms of how long the LSAM 
and the CEV/SM remain in standby for the return trip. The LSAM is launched prior to the 
CEV/SM and loiters until the CEV/SM arrives and docks. Given an initial checkout prior to 
TLI, the LSAM will likely be powered down to a quiescent or semi-dormant state. For a typi-
cal sortie mission, the pressurized LSAM will become active just prior to undocking from 
the CEV/SM which will, in turn, become quiescent as the crew leaves to burn to the surface. 
For expediency, the system probability of failure inputs were assumed as a λ failure rate, 
with the system probabilities as simply a summation of the probability of failure per hour 
for all systems involved in the mission. Because the probability values are relatively low, 
this approach gives an adequate approximation. Most of the system failures were less than 
1-5 failures per hour or better. For this mission, the probability of LSAM vehicle failure was 
4.86-5 per hour and the CEV/SM vehicle quiescent failure rate was 6.51-5 per hour. Multiplying 
the summation of these two by 24 gives the 2.73-3 per-day result. The catastrophic fraction is 
the percentage of system failures that would result in a failure of the crew to return to Earth. 
Figure 8-31 presents the mission failure probabilities over an extended mission.

Figure 8-31. Mission 
Failure Probabilities 
Over an Extended 
Mission
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8.3.6  CEV Stability Impacts on Crew Safety During Entry
One of the issues arising frequently for crew return is that of monostability of the CEV entry 
vehicle (Crew Module (CM)). In this context, a monostable CEV will only aerodynamically 
trim in one attitude, such that the vehicle would always be properly oriented for entry (similar 
to Soyuz). Requiring a CEV to be inherently monostable results in a CEV OML with weight 
and packaging issues. This study looked at how much benefit, from a risk standpoint, mono-
stability provides so that the costs can be traded within the system design. In addition, this 
study looked at additional CEV systems that are required to realize the benefits of monostabil-
ity and considered systems that could remove the need to be monostable. (See Appendix 8F, 
CEV Stability Impacts on Crew Safety During Entry.)

This study consists of two parts: a flight mechanics stability element and a risk assessment. 
The two pieces are combined to analyze the risk impact of CEV stability. The risk assessment 
was performed using the simple event tree shown in Figure 8-32 representing the pivotal 
events during the entry mission phase. Each pivotal event was assigned a success probability 
determined from historical reliability data. In addition, mitigations to key pivotal events were 
modeled using the results from the stability study.

The success probabilities for the ballistic entry were determined from the aerodynamic stabil-
ity study outlined below. In the event tree, the “Perform Ballistic Entry” event mitigates the 
“Perform Entry” (attitude and control) event, while the “Land and Recover from Ballistic 
Entry” event replaces the “Land and Recover” event should a ballistic entry occur.
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Figure 8-32. Entry, 
Descent, and Landing 
Event Tree
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8.3.6.1  Results
The analysis process was used to generate range limits for load and heat rate violations for 
atmospheric entry from LEO/ISS. Initial attitudes from 180 to –180 deg were analyzed with 
no initial heat rate. In addition, initial pitch rates from –5 to 5 deg/sec were simulated at a 
constant initial attitude. 

In addition to the initiating failures, there are additional actions that must occur to realize 
the risk benefit of strong stability. Most importantly, the CEV must roll to modulate the lift 
vector and establish a ballistic entry trajectory. If the lift vector is not rotated, a skip or exces-
sive gravity dive can occur. This requires the use of RCS, which would be unavailable in the 
event of an RCS or total power loss, or an alternate means of roll initiation. To perform the roll 
initiation, a navigation aid must exist to indicate when to activate the roll or to initiate the roll 
automatically. These systems imply some form of active power source as well.

There are several options for systems to perform the above functions. The simplest system 
would include a solid, or cold jet, spin motor and a mark on the CEV window to orient the 
crew. If the only navigation aid was the visual window mark, the crew would have to visu-
ally determine the CEV attitude and activate the spin motor. This would require a conscious 
and coherent crew. The simplicity of this system could make it incredibly reliable, but the 
approach depends on monostability, or an alternate way to reach primary trim, to guarantee 
success. 

An alternate approach would be based on four small, opposing cold jets near the apex of the 
CEV. These jets would also depend on a navigation aid such as the window mark or a backup 
gyroscope. The additional benefit of this system is that some pitch control would be available, 
reducing the need for monostability. This system could also be very reliable, but the operation 
itself is more complex. In addition, the weight of this system would be higher that the simplest 
system due to tanks, plumbing, controllers, etc.

A complete backup power system, RCS, and avionics system could be included, but the weight 
and packaging constraints would make this unattractive. This system would remove virtually 
all monostability requirements, because the vehicle could fly the nominal mission, as long as 
the system is completely independent to rule out any common cause failures. 

All of these systems would mitigate the loss of primary power, avionics, and RCS. The 
specific system used will depend on the overall design trade results. If, for example, monos-
tability drives the design to severely compromise the CEV, then a system that eliminates the 
need for monostability would add value. On the other hand, if the CEV is not largely hindered 
by the inclusion of monostability, the simplest system may be desirable.

For the risk analysis, the two simplest systems were assumed to have a reliability of 1.0; for the 
complete backup system, the reliability was assumed to be the same as for the original system, 
which was 0.99997.
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8.3.6.2  Lunar Return
For the lunar return scenario, the same pivotal events were used in the event tree as in the 
LEO/ISS case. Events like separating the CEV from the SM, chute deployment, landing, and 
recovery are exactly the same in both cases; thus, the same reliability numbers were used. 
The Thermal Protection System (TPS) could be different, though the systems will likely be 
designed to the same margin. For this study, the TPS reliability number was held constant for 
the two missions. The RCS would endure more firings for the lunar case, so the failure rate 
was doubled to reflect a higher usage. The effective combination of these factors resulted in 
the same LOC probability of 1 in 2,780 for the lunar return entry.

The initial study results showed that the relative effect of CEV stability did not provide any 
measurable benefit for lunar cases. Further examination of the results showed that a large 
number of entry conditions resulted in skips due to the analysis approach. In this case, the 
initial attitude drives the results for the most stable cases, so there is little difference in the 
initial rate ranges. For the bistable case, the initial attitude and pitch rate limits are limiting, 
and a greater difference is seen. In addition, there are possible trajectories, with a short initial 
skip phase, which could be survivable if the CEV was tumbling. Predicting how likely this 
would be requires simulation of the vehicle heating as it enters the atmosphere. These compu-
tations would be sensitive to the specifics of the CEV OML, as well as the TPS distribution. 
For the current study, it was assumed none of the cases were survivable, but it is worth further 
investigation when more design definition exists. The actions required to perform ballistic 
entries in the event of primary system failures are the same as discussed above. The implica-
tions on the CEV design remain the same and will not be repeated here.

8.3.6.3  High-altitude Abort
High-altitude abort occurs after the ejection of the escape tower during the ascent phase. For a 
large portion of this mission phase, gravity and heat rate limits do not apply because the vehi-
cle’s speed is below the critical values. For a representative Shuttle-derived mission (500 sec in 
length), the escape tower would be ejected at approximately 150–200 sec of Mission Elapsed 
Time (MET). Entry gravity limits become important for mission aborts around 400–450 sec 
MET, and heat rate is an issue around 450–500 sec MET.

As with the previous cases, the absolute abort effectiveness, estimated at 89 percent using the 
event tree and numbers from Appendix 8F, CEV Stability Impacts on Crew Safety During 
Entry, does not change with the degree of stability. An LOC probability can be computed by 
assuming an upper stage failure probability of 1 in 625 (Reference 1 in Section 8.7, Refer-
ences). An 89-percent abort system leads to an LOC risk of 1 in 5,680 for this phase. These 
absolute figures are included for context only and need to be revisited once the design details 
are established.
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8.3.6.4  Low-altitude Abort
The low-altitude abort regime is fundamentally different from the modes discussed so far. 
The aero forces are largely coupled and damping derivatives are important. For this reason, 
the simulation approach used in this study does not apply. In addition, a low-altitude abort 
would likely depend on an escape tower to perform the abort. The escape tower would shift 
the Center of Gravity (CG) and change the aerodynamic characteristics of the CEV and tower. 
The tower could be used as a stabilizing device, as used on Apollo, or could be ejected after 
the escape so strong stability could add some benefit. Unlike the previous cases, gravity load 
and heat rate limits are not of concern to a low-altitude abort. The primary concern with a 
tumbling, or improperly trimmed, CEV stems from the need to deploy the drogue chute. The 
explosive charge should have no problem propelling the drogue into the freestream, but some 
minor risk would occur from the possibility of the drogue lines wrapping around the CEV and 
interfering with the use of the primary chutes. It is suggested that the drogue would deploy in 
nearly every condition that would cause the CEV to attain its desired attitude.

8.3.6.5  Monostablility Summary
The benefit of stability manifests in two ways: monostability and strength of the attractor. 
Monostability relates to the lack of the possibility of an off-design trim, while the strength of 
the attractor (stability) determines the likelihood of trimming to the possible states within the 
required time.

In this study, stability effects were studied for lunar and LEO/ISS entries as well as high-
altitude aborts. The extension to low-altitude aborts was mentioned but not quantitatively 
evaluated. 

For LEO/ISS and lunar returns, the absolute benefit of strong monostability is negligible 
in terms of the LOC estimates. However, if the CEV does enter into a situation where an 
off-nominal entry is required, a strong primary trim attractor can result in aerodynamic posi-
tioning of the CEV in a safe-entry attitude between 6 and 80 percent of the time, depending 
on the strength of the attractor and the initial conditions. The expected benefit is in the range 
of 30 to 50 percent. Analysis approach refinements midway through the study suggest that 
LEO/ISS benefits may be larger than the current results suggest, and should be requantified if 
the success rate becomes a safety driver.

High-altitude aborts are energetically similar to LEO/ISS entries but originate from a different 
initial situation. Only initial attitude was investigated as a driving parameter for high-altitude 
aborts due to limited study time. It is expected that the benefit of strong monostability will 
be similar to the LEO/ISS results, but the range of potential initial pitch rates could be much 
higher. 

Realization of strong stability benefits requires additional actions, e.g., putting the CEV into a 
roll to nullify the net lift of the capsule for a ballistic entry. Three approaches were discussed 
to accomplish ballistic entries, and the choice for a specific application depends on the overall 
vehicle trade space.
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8.4  Architecture Summary 
The risk analysis was performed in a number of iterations in concert with the design cycles 
of the study. Initially, placeholder values based on expert opinion were used. These values 
were updated as more information about the design was quantified, and detailed models were 
produced. The level of detail of the models was chosen based on the determination of the 
degree each would affect the architecture’s overall risk. This concept focused on identify-
ing “differences that make a difference.” Lunar mission modes and ISS mission modes were 
analyzed in this study. 

8.4.1  Lunar Missions
The initial study considered three mission modes: LOR, EOR, and EOR (direct). Each of these 
mission modes was evaluated with alternative levels of technology that enabled the missions 
to be launched on fewer or smaller launchers. The study had a set of ground rules which 
eliminated missions that required more than four launches due to the inherent unreliability 
of these concepts. Mission modes requiring three launches were eventually eliminated from 
consideration due to their cost and reliability issues (i.e., multiple launches, AR&D). Cost and 
mission reliability considerations tended to correlate with one another because simpler, mature 
systems have higher reliability and lower cost. 

The mission modes are shown in Figure 8-33. The initial reference mission was LOR. In this 
mission mode, the crew and LSAM travel separately to lunar orbit where they dock. At this 
point, the mission becomes like Apollo, except the CEV is uncrewed. The LSAM is activated 
and descends to the lunar surface. At the end of the lunar stay, the LSAM ascends and docks 
with the CEV/SM which then returns to Earth. Risk drivers for this mission are:

• Two EDSs;

• Crew must be launched on a complex heavy vehicle; and

• The separation of the LSAM from the CEV eliminates the opportunity for the LSAM to 
serve as a safe haven during the trip to the Moon (as was done with Apollo 13). The CEV/
SM is required to make additional burns in lunar orbit to rendezvous and dock with the 
LSAM. If the engine fails during these burns, the crew will be stranded in lunar orbit. 
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Figure 8-33. Lunar 
Mission Modes
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Figure 8-33. Lunar 
Mission Modes 
(continued)
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The EOR mission is similar to the LOR mission except that the vehicle is assembled in LEO 
and a single EDS burn is required. Once in lunar orbit, the EOR mission is the same as LOR 
after docking. The EOR mission has several safety benefits over the LOR mission, including:

• LSAM is a potential safe haven during outbound legs; 

• CEV/SM burns for rendezvous occur in LEO; and 

• Reduced launch requirements, including:

• Possibility for using the ISS CLV, thereby reducing the launch risk to the crew and 
eliminating a docking maneuver, and

• Launching the mission on a single vehicle eliminates a docking maneuver, but increases 
risk to the crew due to the larger vehicle.

The EOR direct mission is the simplest in terms of mission events. The mission is assembled 
in LEO, proceeds directly to the Moon, and lands. It returns directly from the lunar surface, 
eliminating the need for docking on the return. However, this mission requires a third 
launcher and an AR&D, or higher performance of the propulsion on the in-space vehicles to 
achieve two launches. Risk drivers for this mission are:

• A single volume for the crew;

• A third launch with AR&D for low-performance vehicles; and 

• Larger LVs and EDSs.

The additional risk from these aspects more than offsets the benefit of eliminating the need 
to rendezvous and dock with the SM on the return from the lunar surface, resulting in higher 
overall risk.

The mission mode preferred by this study was the EOR mission with the crew and CEV/SM 
being launched on the ISS CLV, and the LSAM and EDSs being launched on a heavy launcher 
(the 1.5-launch EOR mission). Risk impacts of this mode are:

• The ISS CLV is the safest, most reliable launcher with considerable experience in servic-
ing the ISS; and

• Elimination of a transposition and docking maneuver for assembling the stack when the 
LSAM is launched with the CEV.

The risk analysis of each mission was developed from the individual events occurring in each 
type of mission. The direct mission modes were eliminated. The final analysis considered 
nine mission alternatives for the LOR and EOR mission modes. These alternatives explored 
the risks and benefits of increasing performance of the in-space propulsion stages, which 
is the key mission driver. Increasing performance of the in-space elements allows the same 
mission to be mounted with less mass delivered to orbit, thereby simplifying the mission.

The risk analysis also considered radiation risk and Micrometeroid/Orbital Debris (MMOD) 
risk. These risks are moderated by the relatively short time the vehicle is exposed during ISS 
and lunar missions, and by the fact that the CEV has significant inherent shielding for these 
events. An analysis of the CEV radiation shielding requirements is contained in Section 4, 
Lunar Architecture. The shielding requirements for the CEV will cause these hazards to be 
controlled to a level where they will not affect overall risk. Spacecraft in LEO are threatened by 
the impact of either meteoroids or MMOD. The probability of being struck by MMOD is depen-
dent on the geometry of the vehicle. The results of the assessment of the probability of being 
struck by an MMOD and this causing Loss of Vehicle (LOV) are shown below in Table 8-7. 
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Table 8-7. Cumulative 
MMOD Risk for Multiple 
Missions to the ISS

MMOD Probability of 
No LOV Damage MMOD Risk Odds of MMOD Impact exceeding 

LOV failure criteria
Twelve 6-month missions (6 years 
from 2011 through 2016) 0.980 2.0% 1 in 50

Requirement for 12 missions ≥ 0.992 ≤ 0.8% Better than (≤) 1 in 120

The risk analysis analyzed the missions for LOM and LOC. The results of this analysis are 
shown in Figures 8-34 and 8-35, respectively. The EOR mission with 1.5 launches and  
pressure-fed engines on the CEV SM and lunar ascent stage have the lowest mission and  
crew risk. 

Figure 8-34. Comparison 
of LOM Risk for LOR 
and EOR Mission 
Alternatives
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Figure 8-35. 
Comparison of LOC 
Risk for LOR and EOR 
Mission Alternatives

Annotations in the figures identify places where the risks vary. The application of the LOX/
hydrogen engine (1) with engine-out capability on the LSAM descent stage is more reliable 
than two non-redundant pressure-fed LOX/methane engine systems. Replacing the pressure-
fed LOX/methane engine on the SM and LSAM (2) increases risk because pump-fed engines 
are inherently less reliable than pressure-fed engines. Engine-out capability for these stages, 
however, presented a packaging problem that could not be solved. Changing the mission mode 
from LOR to EOR (3) eliminates an EDS burn, thereby increasing reliability. Combining the 
LSAM with the CEV (4) increases complexity, causing LOM risk to increase, but the extra 
habitable volume reduces LOC. This mode also eliminates the CEV/SM burns in lunar orbit 
for rendezvous and docking, shown in Figure 8-35. If the engine fails during this maneuver, 
the CEV will be marooned in lunar orbit. Combining the LSAM with the EDS and launching 
the crew on the single SRB requires slightly larger stages (5), with corresponding increase in 
risk for the larger vehicle. This risk is offset by replacing one launcher with the higher-reli-
ability single-stick SRB (6). The 1.5-launch solution also employed an EDS with two J–2S 
engines rather than four LR–70 engines (7), further reducing risk. The 1.5-launch solution also 
elimiates a transportation and docking maneuver in LEO (4). Combining all the vehicles into 
a single launch reduced LOM risk by eliminating the single-stick CLV (8), but increased LOC 
risk by putting the crew on a larger, more complex vehicle (5).
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Table 8-8 highlights the risk contributors for the preferred EOR mission with 1.5 launches 
(pump-fed LSAM descent hydrogen engines with engine-out, pressure-fed LSAM methane 
ascent and CEV SM engines). The yellow mission elements are the key drivers for LOM. 
The events in red indicate where the mission does not have a diverse abort mode on the lunar 
surface and on the return.

Table 8-8. EOR 1.5-
Launch Mission with 
Pressure-fed SM and 
LSAM Ascent Engines

Phase Mission Element
EOR–LOR 1.5-launch—Hydrogen Descent and Meth-

ane (pump fed) Ascent

LOM Fatal LOC

Launch
Booster _Cargo  124  –  – 

Booster_Crew  460  4  2,021 

LEO Ops

EDS_Cargo  252  145  36,506 

EDS_Crew  332  10  3,319 

LEO_Dock_Man or ARD  250  –  – 

Transit CEV_System_to Moon  100  13  1,250 

Lunar Orbit

Lunar_Capture_Cargo  –  –  – 

Lunar_Capture_Crew  905  10  9,046 

Lunar_Orbit_Maneuvers  –  –  – 

Lunar_Orbit_Docking  –  –  – 

Lunar Descent
Lunar_Descent  1,018  10  10,178 

Lunar_Landing*  100  10  1,000 

Lunar_OPS** Lunar_OPS**  213  1  259 

Lunar Departure

Lunar_Ascent  1,089  1  1,089 

Lunar_Ascent_Docking  381  1  381 

Lunar_Ascent_Manauver  –  –  – 

Lunar_Departure  218  1  218 

Return CEV_Return  172  2  325 

EDLS EDLS  2,830  1  2,830 

 16  55 

Probability of Failure 6.2% 1.8%

Reliability 94% 98%
 
* Indicates use of placeholder values as conservative reliability estimates. 
** Does not include EVA risk.
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Figure 8-36 shows the breakout of LOM contributors. The risk contributors for this mission 
are relatively evenly distributed. The most significant LOM risks for this mission are the 
launch of the HLV, the CEV systems on the way to and from the Moon, and the lunar landing. 
The next highest risks include the docking maneuvers in Earth and lunar orbit.

Figure 8-36. LOM 
Contributors for EOR 
1.5-Launch Mission
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The LOC risk breakout is shown in Figure 8-37. LOC is dominated by mission elements 
occurring after lunar landing where there are no diverse backups. These elements are the 
operations on the lunar surface; the ascent docking lunar departure return cruise; and entry, 
descent, and landing. Typically, the crew launcher would be a contributor, but the high reli-
ability of the single-stick CLV significantly reduces this risk. 

Figure 8-37. LOC Risk 
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Spaceflight will remain risky for the foreseeable future. The results of this analysis show that 
a lunar mission can be developed with acceptable, but not negligible, risk to the crew. The 
key factor causing the risks to be as low as they are is the application of existing technology 
for most mission elements and the extensive flight experience gained by operating critical 
CEV/SM in support of the ISS. Early failures of the CEV/SM system will occur in LEO, with 
simple abort options, rather than in lunar orbit with no possibility of return. This process helps 
mitigate the most significant source of risk to space systems, which is often referred to as 
unknown “unknowns.”

8.4.2  ISS Missions
Missions for servicing the ISS are to be performed by derivatives of the CLV and CEV/SM 
system. For crewed missions to ISS, the CEV/SM is identical to the lunar mission. Pressurized 
cargo missions will require an automated docking capability similar to Progress. A simple 
mission model was developed from the CLV and the SM propulsion stage, combined with 
manual docking maneuver, and EDLS. The LOM and LOC results for the mature vehicle after 
19 launches are shown in Figures 8-38, 8-39, and 8-40. Initially, the CEV/SM, and CLV will 
have higher failure rates due to the immaturity of the SSME air start (matures over 5 missions) 
and the LOX/methane engine of the SM (matures over 19 missions).

Figure 8-38. LOM 
Contribution for Mature 
Vehicle Crewed 
Missions
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Figure 8-39. LOC 
Contribution for Mature 
Vehicle
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Figure 8-40. LOM 
Contributors for Cargo 
Vehicle
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The cargo missions include automated docking maneuvers similar to the Progress, the Auto-
mated Transfer Vehicle (ATV), and the H–11 Transfer Vehicle (HTV). The LOM contribution 
for the mature cargo vehicles is shown in Figure 8-38.

The ISS mission model included in the architecture study includes the effect of maturity 
based on the actual traffic for the particular architecture. This effect is shown in Section 8.5, 
Cumulative Campaign Summary. LOM risk for the cargo vehicle is dominated by failure of 
the automated docking process.
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8.5  Cumulative Campaign Summary 
The risks of the lunar missions discussed in Section 8.4, Architecture Summary, were 
developed in the context of the NASA manned spaceflight program. This study recognized 
the importance of ISS missions in maturing the reliability of the most critical systems for 
the lunar mission (CEV, CEV/SM, and lunar ascent). This maturation process puts a signifi-
cant burden of coping with failures on the ISS, but provides a tremendous opportunity for 
reliability growth of these systems (if NASA chooses to recognize this risk, learn from this 
experience, and continue flying if failures occur). The integrated mission model indicates 
that there is a significant likelihood that failure will occur, and analysis has shown that early 
crewed CEV missions will be riskier than the Shuttle. With the ISS cargo missions, the CEV 
reaches maturity in 2015 and is safer than the Space Transportation System (STS) by the third 
crewed flight. Moving the crewed flights within the schedule has a significant effect on the 
estimated risk. 

The results of the analysis are shown in Table 8-9. The upper portion of the table shows the 
planned flight schedule for crew and cargo missions to the ISS and Moon. The maturity model 
shows how the key technologies mature during the process. The risk for LOM and LOC is 
shown in the bottom of the table.
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Table 8-9. Cumulative 
Campaign Results

Mission Flight Rates
Missions 2005 2006 2007 2008 2009 2010 2011 2012 2013 2014 2015 2016 2017 2018

Shuttle 1 3 5 5 3 3 0 0 0 0 0 0 0 0
HTV (H2) 0 0 0 0 1 1 1 1 1 1 1 1 0 0
ATV (Ariane) 0 1 1 1 1 1 1 1 1 1 1 0 0 0
Soyuz 0 1 1 2 2 2 1 0 0 0 0 0 0 0
Progress 0 0 0 3 3 4 5 0 0 0 0 0 0 0
CEV_DEV_SO 0 0 0 0 1 1 2 0 0 0 0 0 0 0
CEV_DEV_ORB 0 0 0 0 0 0 2 0 0 0 0 0 0 0
ISS_UnPress 0 0 0 0 0 0 1 0 1 1 1 1 0 0
CEV_ISS 0 0 0 0 0 0 1 2 2 2 2 2 0 0
ISS_Pres 0 0 0 0 0 0 0 3 3 3 3 3 0 0
Con-1 0 0 0 0 0 0 0 0 0 0 0 0 1 0
Con-2 0 0 0 0 0 0 0 0 0 0 0 0 1 0
Con-3 0 0 0 0 0 0 0 0 0 0 0 0 0 1
Con-4 0 0 0 0 0 0 0 0 0 0 0 0 0 1

Maturity Model
SM_Orbit_Ajust (LOX/
CH4)/CEV ISS 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 20.0% 12.7% 5.9% 1.2% 0.3% 0.3% 0.3% 0.3%

Launcher (13.1) 30.0% 30.0% 30.0% 30.0% 30.0% 30.0% 30.0% 1.5% 0.2% 0.2% 0.2% 0.2% 0.2% 0.2%
Docking_Auto_station 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 10.0% 7.2% 2.3% 2.0% 2.0% 2.0% 2.0% 2.0%

Loss of Mission Risk
Shuttle  0.01  0.03  0.05  0.05  0.03  0.03  –    –    –    –    –    –    –    –   
HTV (H2)  –    –    –    –    0.29  0.27  0.26  0.25  0.24  0.23  0.22  0.21  –    –   
ATV (Ariane)  –    0.06  0.05  0.05  0.04  0.03  0.03  0.03  0.02  0.02  0.02  –    –    –   
Soyuz  –    0.01  0.01  0.02  0.02  0.02  0.01  –    –    –    –    –    –    –   
Progress  –    –    –    0.12  0.12  0.16  0.20  –    –    –    –    –    –    –   
CEV_DEV_SO  –    –    –    –    0.01  0.19  0.21  –    –    –    –    –    –    –   
CEV_DEV_ORB  –    –    –    –    –    –    0.44  –    –    –    –    –    –    –   
ISS_UnPress  –    –    –    –    –    –    0.33  –  0.08  0.03  0.02  0.02  –    –   
CEV_ISS  –    –    –    –    –    –    0.19  0.22  0.08  0.02  0.01  0.01  –    –   
ISS_Pres  –    –    –    –    –    –    –    0.37  0.14  0.08  0.07  0.07  –    –   
Con-1  –    –    –    –    –    –    –    –    –    –    –    –    0.03  –   
Con-2  –    –    –    –    –    –    –    –    –    –    –    –    0.03  –   
Con-3  –    –    –    –    –    –    –    –    –    –    –    –    –  0.05 
Con-4  –    –    –    –    –    –    –    –    –    –    –    –    –    0.06 
Total Incidents  0.01  0.11  0.22  0.46  0.96  1.68  3.35  4.21  4.78  5.16  5.51  5.83  5.88  5.99 

Loss of Crew Risk
Shuttle 1.0% 3.0% 5.0% 5.0% 3.0% 3.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
Soyuz 0.0% 0.3% 0.3% 0.5% 0.5% 0.5% 0.3% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0%
CEV_ISS 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 1.9% 2.2% 0.8% 0.2% 0.1% 0.1% 0.0% 0.0%
Con-3 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.6%
Con-4 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 0.0% 1.5%
Total Success 99.0% 95.8% 90.8% 85.8% 82.8% 79.9% 78.2% 76.5% 75.9% 75.7% 75.6% 75.5% 75.5% 75.5%
Probability_LOC 1.0% 4.2% 9.2% 14.2% 17.2% 20.1% 21.8% 23.5% 24.1% 24.3% 24.4% 24.5% 24.5% 24.5%
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The integrated LOM risk for the traffic model is shown in Figure 8-41. This shows that the 
manned missions are a small contributor to the total mission losses. The LOM estimate is 
dominated by the HTV due to the estimated unreliability of the Japanese HII launcher. The 
CEVs are less reliable during their early missions, but improve dramatically after 2013. The 
ATV is a small contributor because it flies only once a year and is relatively mature. This 
result indicates that it would be prudent for NASA to develop a method to cope with failures 
and be able to return to flight as soon as possible. It would be wise to treat all early flights as 
test flights and thoroughly examine anomalies, perhaps even having a preconvened accident 
investigation board ready to investigate and close out incidents.

Figure 8-41. Probability 
of LOM Per Year
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Figure 8-42 shows the integrated LOC results. This result indicates that STS launches present 
the greatest risk to the crew. The CEV missions to ISS are initially risky, but become small 
after the first 3 years. A close look at the maturity model shows how the ISS cargo missions 
are effective in lowering risk for the crew since they share the same SM.

Figure 8-42. Probability 
of LOC Per Year Figure 8-43 illustrates how ISS cargo missions aid in the maturation of the CEV crewed 

vehicle since they share the same SM. The upper curve shows crewed flights only, with no 
cargo and two test flights. The bottom curve shows the current schedule, which is two test 
flights, one cargo flight, and then alternating crewed and cargo flights (two and four per year, 
respectively). In either case, it takes five flights, in addition to the two test flights, to surpass 
the Shuttle safety level of 1 in 100. 
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Figure 8-43. Benefit of 
ISS Cargo Flights on 
Crew Safety

If the schedule is followed, the first crewed flight would have three maturity flights (two test 
and one cargo) before it flies. Therefore, it would be less than twice the Shuttle risk, approxi-
mately 1 in 50. If there were no cargo flights beforehand, the risk of the first crewed flight 
after the two test flights would be approximately 1 in 40, or approximately 2.5 percent (2.5 
times the Shuttle). 

The additional cargo flights allow the system to mature at a faster rate, achieving a factor of 
10 improvement over the Shuttle in the seventh flight. Without the cargo flights, the CEV is 
only about 3 times better than the Shuttle at the end of the 11 ISS missions.
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8.6  Forward Work
By organically including quantitative risk assessment into the design process, the ESAS was 
able to perform complex trades across multiple Figures of Merit (FOMs) and arrive at a solu-
tion that effectively blended performance and risk within time and budget constraints. These 
blends applied technology to enable safer mission modes and reduced mass in areas that were 
overprotected. This organic process can be applied at any level. SPACE models can be devel-
oped to assure that lunar basing strategies account for potential failures during the campaign 
and effectively blend in new capabilities without undue increases in risk. This blending 
process will allow the benefits of system maturity to be applied to developing new systems. 
This process can also be applied at the systems and component level of the architecture. 
Employing these techniques in developing requirements for crew escape could help NASA 
develop a balanced design that is focused on risk drivers. 

As the SPACE models are developed to higher and lower levels, they can be combined with 
development risk models and cost model results to provide an integrated view of the over-
all program. This view will allow NASA to make decisions on an integrated basis such that 
the program is structured to reduce the vulnerability to failure, balance the resources used 
to prevent failure, and assure that resources and activities are organized to maximize return 
given the inherent uncertainties.

Most importantly, this approach can be applied to enhance the decision-making process within 
the concept of an “Observation, Orientation, Decision, Action (OODA) Loop” (Reference 7 
in Section 8.7, References) shown in Figure 8-44. This process can be applied by NASA to 
create a decision-making environment that will allow NASA to cope with the uncertainty in 
space programs. This is done by improving the capability to apply heritage information with 
information gleaned from unfolding circumstances within an integrated analytical framework 
that is agile enough to allow the synthesis of multiple responses that affect cost, risk, perfor-
mance, and schedule. Currently, NASA is hobbled by complex analytical tools that make it 
difficult to explore a decision space effectively. The quality of the analysis is perceived to 
increase with additional fidelity. However, as fidelity increases, the interactions between model 
elements grows exponentially, and it becomes impossible to analyze more than a few design 
reference architectures or missions, even with the current significant growth in computational 
power. By using the SPACE analysis process, model fidelity is increased where the increase 
in fidelity provides insight to the decision at hand. The analytical framework must be simple 
enough and flexible enough to provide answers at an appropriate level of detail as both the 
environment and questions themselves change.
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Figure 8-44. Boyd’s 
OODA Loop

An initial application of this approach is the decision-making process regarding the interaction 
between the Shuttle manifest to the station (i.e., number of flights and content) and the prog-
ress being made on the CEV. Given the current uncertainty in the projections of equipment 
reliability and the lack of a probabilistic model for the performance of the ISS, decisions might 
be made that will result in either too many or too few logistics flights to the ISS. Since each 
Shuttle flight is so precious to NASA and its partners, integrated models that can adapt to new 
information will be extremely valuable. These models can capture operating experience of ISS 
equipment and project that reliability into the context of ISS operability with different sparing 
strategies and gaps in logistic flights. These models can be combined with development risk 
models to determine the likelihood and consequences of gaps between Shuttle termination 
and CEV missions. If this model is updated on a continuous basis, the program will be able 
to assimilate new information from both sides and make decisions that will most effectively 
apply the Shuttle assets.
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